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SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 245) to increase
the magnification range of a[:::::]Precision Enlarger (PAR 2L3A) at

the customer's facility.

DISCUSSION
2. All purchase parts have been ordered and about 90 percent of
these have been received by the contractor.
3. All make parts have been released for fabrication.
a. The optical glass assemblies are scheduled to be completed
by 15 May 1968,
b. The mechanical focus barrel and condenser mount hardware is
scheduled for completion by 1 June 1968.
c. Optical and photographic testing is scheduled to begin on
15 June 1968 after final assembly and adjustment of optical and mechanical

hardware.

PLANNED ACTIVITY
4, Continue parts fabrication in preparation for assembly of com-

ponents for the BPE High-Magnification Lens Set.
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